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November 5, 2003

W. R. Grace (Grace) is conducting the Phase 2 Remedia Investigation at the above referenced
dgte. This Monthly Status Report is being tranamitted to keep the government parties advised of the
progress and schedule of the RI activities. This report summarizes the activities completed in the past
month, provides a schedule of activities planned for the coming month and describes any problems
encountered. The exact date of scheduled activities may change due to resource availability and/or
wegther. Thoseinterested in being kept advised of schedule changes of a particular activity are
requested to contact the person listed for that activity.

Private Wells

A letter summarizing the results of work done on the privateirrigation wellsin 2003 isbeing
prepared and is expected to be submitted to the government partiesin November.
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com|

Public Health and Ecological Risk Assessments

The results of the benthic invertebrate sampling done in the Assabet River in August 2003 were
submitted to the government parties on October 27, 2003. Revised Public Hedth Risk Assessment
(PHRA) Ddliverable 1 and Ddiverable 2 were submitted to the government parties on October 31,
2003. In order to maintain the current schedule, a meeting to discuss the GP comments regarding these
PHRA ddliverables will need to be scheduled for mid-December. We would like to propose a mesting
at GeoTrans office in Harvard, Massachusetts at 9AM Tuesday, December 16, 2003. Please confirm
your attendance at this meeting with Maryelen Johns (Maryel len.johns@grace.com or 617-498-2668).
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com)
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